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~ear M8. Dortch:

This report is filed pursuant to the diree~1ve contmined in
the Commission's Fgur~Q 'eport and O;4er (ee Oocket Ng. 94-10A>'
FCC 00-436, released Decenber 14, 2000.

Despit@ our best efforts, we w.~. unable to meet the
commission's June 30, 2002 deadline for providing service to
digital TTY handaets. Accordingly, we filed a request fOr a lfaiver
and a ewo-~onth extension ot ttme, up to and inclUding Augu8e 30,
2002. within which to compl.te the sy8tem ~pgrades necesyary to
comply 1fith Section 20.18(c) of t.he Rules.

The required sy.t.m upgrades were completed prior to August
30. 2002, and ~he 8ystem now has all of the hardware and .oftware
needed to aerve digital TTY hand8ete.

A4ditional information is supplied in the add@ndum attach~d
hereto.

Vary truly yours,
Texa. RSA IS.2 L~1t.d

p.~~.r.hip d/b/a Five Star
Wirel•••

,d~~
C.R. Wein~r.
OffiCer, General Partner
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Texas RSA 15B2 Limited Partnership
d/b/a Five Star Wireless

Addendum to Seventh Quarterly Report. Filed October 2002

Development Activities

1. Network Infrastructure Software Development -- The Filer
previously filed a request for a waiver and a two-month extension
of time, up to and including August 30, 2002, within which to
complete the system upgrades necessary to comply with the
requirements of Section 20.18(c) of the Rules.

The required system upgrades were completed prior to August
30, 2002, and the system now has all of the hardware and software
needed to process 911 calls originating from digital wireless TTY
devices.

2. Handset Development And Testing Plans -- Handset vendors
continue to work on the development of a TTY capable handset. The
Filer will evaluate these units when they become available.

3. Beta Testing And Lab Testing -- The Filer is a small rural
carrier, and looks to its equipment manufacturers to conduct full
beta and lab testing of network software, handsets and
infrastructure equipment. However, the Filer will test the
equipment it procures as soon as practicable, with the goal of
making sure it meets the manufacturer's specification.

4. Release And General Availability To Carriers Of Network
Infrastructure Software -- See Response to Item 1 above.

5. Availability To Carriers Of Full Digital Acceptance Test
Units -- Unknown at this time.

6. Efforts Toward Achieving Diaital Wireless Solution
Compatibility With Enhanced TTY -- See Response to Item 1 above.

Testing And Deployment Activities

7. Carrier Coordination Of Testing With PSAP -- The Filer
will test with PSAPs in the areas where this service will be
deployed. Coordination with the PSAPs will be done on a case-by
case basis, in cooperation with the relevant PSAP personnel.

8. Carrier Testing Activities. Including Field Testing.
Consumer End-to-End Testing. And Other Necessary Tests - - All
testing will be conducted in accordance with equipment vendor
recommendations.

9. Retail Availability Of Necessary Consumer Eauipment - - The
Filer is unable to determine the general retail availability of
consumer equipment. To the best of the Filer's knowledge, none of
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the leading handset manufacturers has been able to release a date
for general availability.

10. Geographic Scope Of Network Infrastructure Development 
- See Response to Item 1 above.


